

Govt. of the People's Republic of Bangladesh  
Ministry of Road Transport and Bridges  
Road Transport and Highways Division  
Admin Section.

**Annual Procurement Plan for FY 2014-2015**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Recruitment of Annual Supplier (Lot-1: Stationery Material and Photocopy Toner)	List-I Enclosed	List-I Enclosed	OTM/ RFQ/ Direct*1	Subject to the authority delegated in the Delegation of Financial Power of this Division- Secretary/Additional Secretary/Deputy Secretary/Senior Assistant Secretary	GOB		Planned Dates & Days for Direct		21 Aug' 15 - 0 -	01 Sep'15 - 12 days -	02 Sep'15 - 01 days -	14 Sep'15 - 13 days-	14 Sep'15 - 01 days-	Not Needed	As per Requirement	27days
2.	Recruitment of Annual Supplier (Lot-2: Computer Accessories/ Printer & Fax Machine Toner)	List-II Enclosed	List-II Enclosed	OTM/ RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Secretary/ Additional Secretary/Deputy Secretary/Senior Assistant Secretary.	GOB		Planned Dates & Days for Direct		21 Aug' 15 - 0 -	01 Sep'15 - 12 days -	02 Sep'15 - 01 days -	14 Sep'15 - 13 days-	14 Sep'15 - 01 days-	Not Needed	As per Requirement	27days
3.	Conference System Supply & Installation	List-III Enclosed	List-III Enclosed	OTM/ RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Secretary/ Additional Secretary/ Deputy Secretary/ Senior Assistant Secretary.	GOB		Planned Dates & Days for OTM		23 Jul' 15 - 0 -	11 Aug'15 - 20 days -	12 Aug'15 - 01 days -	19 Aug'15 - 07 days-	20 Aug'15 - 01 day -	26 Aug'15 - 06 days -	26 Aug'15 - 01 days -	36 days

মোহাম্মদ আব্দুল হালিম  
প্রশাসনিক কর্মকর্তা  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোহাম্মদ শরিফ আলী খান  
সহকারী সচিব  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ আব্দুল হক ইসলাম খান  
উপসচিব  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জাহাঙ্গীর জামান, এম.পি.  
অতিরিক্ত সচিব  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



**Annual Procurement Plan for FY 2014-2015**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4.	Computer, software and other Office Equipment	List-IV Enclosed	List-IV Enclosed (As per Requirement)	OTM/RFQ/Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Secretary/Additional Secretary/Deputy Secretary/Senior Assistant Secretary	GOB		Planned Dates & Days for OTM		25 Jan' 15 - 0 -	12 Feb' 15 - 19 days -	16 Feb' 15 - 04 days -	26 Feb' 15 - 10 days -	01 Mar' 15 - 03 day -	08 Mar' 15 - 07 days -	22 Mar' 15 - 14 days -	57 days
5.	Brochure & Annual Report Printing	List-V Enclosed	List-V Enclosed (As per Requirement)	OTM/RFQ/Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Secretary/Additional Secretary/Deputy Secretary/Senior Assistant Secretary	GOB		Planned Dates & Days for OTM		10 Feb' 15 - 0 -	05 Mar' 15 - 23 days -	08 Mar' 15 - 04 days -	17 Mar' 15 - 09 days -	19 Mar' 15 - 02 day -	Not Needed	07 Apr' 15 - 14 days -	52 days
6.	Other Computer Accessories and Toner	List-VI Enclosed (As per Requirement)	List-VI Enclosed (As per Requirement)	Direct Purchase	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/Deputy Secretary/Senior Assistant Secretary	GOB											
7.	Cookeries & Other Stationary Goods	List-VII Enclosed (As per Requirement)	List-VII Enclosed (As per Requirement)	Direct Purchase	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/Deputy Secretary/Senior Assistant Secretary	GOB											
8.	Furniture	List-VIII Enclosed	List-VIII Enclosed	RFQ/Direct Purchase	Do	GOB		Planned Date & Days for RFQ		06 Nov' 14 - 0 -	10 Nov' 14 - 04 days -	11 Nov' 14 - 01 days -	16 Nov' 14 - 05 days -	16 Nov' 14 - 01 days -	Not needed	18 Nov' 14 - 02 days -	13 days

মোহাম্মদ শাহাদাত হোসেন  
প্রশাসনিক কর্মকর্তা  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোহাম্মদ মিরাকাত আলী খান  
সহকারী সচিব  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ আব্দুল হক  
সচিব  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জাহাঙ্গীর আলী  
অতিরিক্ত সচিব  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার



**Annual Procurement Plan for FY 2014-2015**

Package No	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Furniture Repair/ Maintenance	As per requirement	As per requirement	Direct Purchase	Do	GOB											
10.	Liveries	As per privilege	As per privilege	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division - Deputy Secretary/ Senior Assistant Secretary	GOB		Planned Date & Days for RFQ		05 Nov'14 - 0 -	10 Nov'14 - 05 days -	11 Nov'14 - 01 days -	16 Nov'14 - 05 days -	16 Nov'14 - 01 days -	Not needed	20 Nov'14 - 04 days -	16 days
11.	Washing	1. Towels 2. Curtains 3. Seat Cover 4. Bed Sheet	As per requirement	Direct purchase	Deputy Secretary/Senior Assistant Secretary	GOB											
12.	Transport Fuel (Petrol/Octane/ CNG) *2	List-IX Enclosed	List-IX Enclosed	Direct purchase	AS per authority delegated- Additional Secretary/Deputy Secretary	GOB											
13.	Books and Journals	As per requirement	As per requirement	RFQ/ Direct purchase	As per authority delegated - Additional Secretary/Deputy Secretary/Senior Assistant Secretary	GOB		Planned Date & Days for RFQ		15 Mar' 15 - 0 -	22 Mar'15 - 07 days -	23 Mar'15 - 01 days -	29 Mar'15 - 06 days -	30 Mar'15 - 01 day -	Not Needed	05 Apr 15 - 06 days -	21days
14.	Postage	As per requirement	As per requirement	Direct purchase	Deputy Secretary/Senior Assistant Secretary	GOB											
15.	Advertisement	As per requirement	As per requirement	Direct purchase	Additional Secretary/Deputy Secretary/Senior Assistant Secretary	GOB											

ST  
মোহাম্মদ শাহাদাত হোসেন  
প্রশাসনিক কর্মকর্তা  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোহাঃ তিয়াকত আলী খান  
সহকারী সচিব  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ আজহারুল ইসলাম খান  
উপসচিব  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ জাহাঙ্গীর আলম মল্লিক  
আইনিক সচিব  
সড়ক পরিবহন ও মহাসড়ক বিভাগ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

