


**ANNUAL PROCUREMENT PLAN**  
**FY 2021-2022 (Revised)**


Agency/Division	: Ministry of Road Transport and Bridges, Road transport and Highways Division	
Planning Wing	: Planning Wing of RTHD, Secretariat	
Project Name & Code	: Project Office, New Baily Road, Dhaka, Code: 1500101	
Programme Name & Code	: Pre-feasibility Study on Plan Preparation, Implementation, and Policy Related to Road Transport and Highways Division, Code: 222007200	
Budget	: Development	

Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estid Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invited Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Other Stationary	LS	LS	RFQ/C.P.	PD	GOB	1.60	Planned Dates		16 Aug 2021	25 Aug 2021	26 Aug 2021	31 Aug 2021	01 Sep 2021	05 Aug 2021	22 Days	29 Days
							Planned Days		0	9	1	5	1	4	20	29
							Actual Dates									
2 Desktop 1 colour Printer	No.	03	RFQ	PD	GOB	3.00	Planned Dates		02 Mar 2022	13 Mar 2022	14 Mar 2022	20 Mar 2022	23 Mar 2022	27 Mar 2022	25 Days	31 Days
							Planned Days		0	11	1	5	3	4	24	31
							Actual Dates									
Office Equipment	LS	LS	RFQ/C.P	PC	GOB	1.00	Planned Dates		03 Apr 2022	13 Apr 2022	17 Apr 2022	20 Apr 2022	24 Apr 2022	28 Apr 2022	26 Days	28 Days
							Planned Days		0	10	4	3	4	4	25	28
							Actual Dates									
Furniture	LS	LS	RFQ	PC	GOB	5.00	Planned Dates		12 Aug 2021	24 Aug 2021	25 Aug 2021	29 Aug 2021	31 Aug 2021	02 Sep 2021	22 Days	29 Days
							Planned Days		0	12	1	4	2	2	22	29
							Actual Dates									

  
 2021/22  
 সচিব, পরিচালক (উপ-সচিব)  
 সড়ক পরিবহন ও মواصلতা বিভাগ, সড়ক পরিবহন প্রকল্প,  
 বাসায়তন ও নৌ পরিবহন শাখা (সিএমএস) অফিস  
 সড়ক পরিবহন ও মواصلতা বিভাগ  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

290

Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Ests Cost (in Tk. lakh)	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Furniture	LS	LS	RFQ/C/P	PD	GOB	2.00	Planned Dates		05 May 2022	17 May 2022	18 May 2022	22 May 2022	24 May 2022	29 May 2022	25 Days	29 Days
							Planned Days		0	12	1	4	2	5	24	29
							Actual Dates									
Value of Goods Procurement					Total	12.60										

  
 CSAT: সার্বভৌমত্ব  
 প্রকল্প পরিচালক (উপ সচিব)  
 সড়ক পরিবহন ও যানচালক নিয়ন্ত্রণ বোর্ডের পরিচালনা প্রদান,  
 যাকবাবন ও নীতি মন্ত্রণালয় সচিবালয় (নিঃস্বত্ব) প্রকল্প  
 সড়ক পরিবহন ও যানচালক বিভাগ  
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার